

SOFTWARE ENGINEERING-LAB 2

NAME:Kusupati Prashanthi

SRN:PES1UG24AM146

SEC: C

EPIC & STORIES:

The screenshot shows the Jira interface for the 'SEL board' in the 'Software Engineering Lab2' space. The 'Backlog' tab is selected, displaying a list of work items. The left sidebar shows navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'My Team'. The main content area includes a search bar, filters for 'Version', 'Epic', and 'Quick filters', and a table of work items.

Item	Summary	Labels	Status	Priority	Assignee
SEL-5	FR-001: Match emergency blood requests with co...	Emergenc...	To Do	8	
SEL-6	FR-002: Add and update blood unit inventory	Blood Inv...	To Do	5	
SEL-7	FR-003: Track blood unit expiry and remove expire...	Blood Inv...	To Do	5	
SEL-8	FR-005: Record donor response to emergency alerts	Donor Ma...	To Do	3	

SPRINT1:

The screenshot shows the Jira interface for the 'SEL board' in the 'Software Engineering Lab2' space, with the 'Active sprints' tab selected. The interface displays a Kanban board with columns for 'TO DO', 'IN PROGRESS', and 'DONE'. The 'TO DO' column contains four items, including 'FR-002: Add and update blood unit inventory' and 'FR-003: Track blood unit expiry'. The 'IN PROGRESS' and 'DONE' columns are currently empty.

Column	Item	Labels	Status	Priority	Assignee
TO DO (4)	FR-002: Add and update blood unit inventory	Blood Inventory Management			
	SEL-6			5	
	FR-003: Track blood unit expiry				
IN PROGRESS					
DONE (2)					

Spaces / Software Engineering Lab2

SEL board

Summary Timeline **Active sprints** Backlog Calendar List Forms More 2 +

Complete sprint Group: Story

Search board PS Version Epic Quick filters

TO DO 3

FR-001: Match emergency blood requests with compatible donors
Emergency Blood Response
SEL-5 8

IN PROGRESS

DONE 1

FR-002: Add and update blood unit inventory
Blood Inventory Management
SEL-6 5

Search + Create See plans

Spaces / Software Engineering Lab2

SEL board

Summary Timeline **Active sprints** Backlog Calendar List Forms More 2 +

Complete sprint Group: Story


Search board PS Version Epic Quick filters

TO DO

IN PROGRESS

DONE 4

FR-001: Match emergency blood requests with compatible donors
FR-001: Match emergency blood requests with compatible donors
SEL-5 8



Spaces / Software Engineering Lab2 / SEL board / Reports

Burndown Chart

[How to read this chart](#) [Share](#) [More](#)

Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
04/Oct/26 5:04 PM	SEL-5	Sprint start		8		
	SEL-6			5		
	SEL-7			5		
	SEL-8			3		
	Total					21
04/Oct/26 5:06 PM	SEL-6	Burndown	Issue completed		5	16
04/Oct/26 5:07 PM	SEL-5	Burndown	Issue completed		8	8
	SEL-7	Burndown	Issue completed		5	3
	SEL-8	Burndown	Issue completed		3	0

SPRINT2:

Jira

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Fitness and Health Go...

Recent

Software Engineering L...

Recent

SEL board

My Team

Search

Create

See plans

PS

Spaces / Software Engineering Lab2

SEL board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

More 3

+

Complete sprint

Group: Story

...

Search board

PS

Version

Epic

Quick filters

TO DO 2

IN PROGRESS 1

DONE 2

NFR-001: Prevent double allocation of blood units

Security and Data Integrity

SEL-10

8

9

FR-004: Register and update donor information

Donor Management

SEL-9

3

9

NFR-002: Protect donor

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Preferences Only necessary Accept all

Jira

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Fitness and Health Go...

Recent

Software Engineering L...

Recent

SEL board

My Team

Search

Create

See plans

PS

Spaces / Software Engineering Lab2

SEL board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

More 3

+

Complete sprint

Group: Story

...

Search board

PS

Version

Epic

Quick filters

TO DO 1

IN PROGRESS 1

DONE 1

NFR-002: Protect donor location data

Security and Data Integrity

SEL-11

5

9

NFR-001: Prevent double allocation of blood units

Security and Data Integrity

SEL-10

8

9

FR-004: Register and update donor information

Donor Management

SEL-9

3

9

Jira

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Fitness and Health Go...

Recent

Software Engineering L...

Recent

SEL board

My Team

Search

Create

See plans

PS

Spaces / Software Engineering Lab2

SEL board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

More 3

+

Complete sprint

Group: Story

...

Search board

PS

Version

Epic

Quick filters

TO DO

IN PROGRESS

DONE 3

+ Create

FR-004: Register and update donor information


Donor Management

SEL-9

3

9

NFR-002: Protect donor



Spaces / Software Engineering Lab2 / SEL board / Reports

Burndown Chart

▼ How to read this chart

Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
04/Oct/26 5:16 PM	SEL-10	Sprint start		8		
	SEL-11			5		
	SEL-9			3		
	Total					16
04/Oct/26 5:22 PM	SEL-9	Burndown	Issue completed		3	13
	SEL-10	Burndown	Issue completed		8	5
	SEL-11	Burndown	Issue completed		5	0
04/Oct/26 5:23 PM	SEL-10	Sprint ended by Preetika Setty				0
	SEL-11					0
	SEL-9					0
	Total					0

QUESTIONS:

1. Did your estimations reflect the actual effort?

The story points were estimated using the Fibonacci scale based on the relative complexity, effort, and uncertainty of each requirement. Sprint 1 contained 4 user stories with a total of 21 story points, while Sprint 2 contained 3 stories with a total of 16 story points. Since this was a simulated sprint exercise, the actual development effort could not be measured in the same way as a real project. However, the estimates helped us distinguish between relatively complex requirements, such as emergency donor matching and preventing double allocation, and simpler requirements, such as recording donor responses. The exercise showed that story points are useful for comparing the relative effort of different requirements.

2. Was your backlog well-prioritized?

The backlog was prioritized according to the importance of the requirements. High-priority requirements related to emergency response, inventory accuracy, expiry management, and data integrity were given higher priority. Medium-priority requirements related to donor information and donor responses were

planned accordingly. The most critical emergency blood matching and inventory-related requirements were included in Sprint 1, while donor management and security-related requirements were included in Sprint 2. This made the backlog organized according to the importance and dependency of the system features.

3. How did the simulated sprint align with your plan?

The sprint execution followed the planned backlog. Sprint 1 contained 4 stories and 21 story points, and all the planned stories were moved from To Do → In Progress → Done. After completing Sprint 1, Sprint 2 was started with 3 stories and 16 story points. All Sprint 2 stories were also moved through the workflow and completed successfully. Therefore, both sprints achieved their planned scope without leaving incomplete stories.

4. What insights did the Burndown Chart give about your team capacity?

The Burndown Chart helped us understand how the remaining work changed as stories were completed. A burndown chart compares completed work with the total work remaining and uses the ideal guideline to show whether the sprint is progressing at an appropriate rate. For our simulated sprint, the work reduced to zero because all planned stories were completed. Sprint 1 completed 21 story points, while Sprint 2 completed 16 story points. This exercise gave us an initial indication of the team's simulated capacity and showed how story points and sprint progress can be monitored using Jira. In a real project, the results from multiple completed sprints could be used to understand the team's velocity and improve future sprint planning.